Project Planning Phase

Car Rental Request Automation in ServiceNow

Field	Details
Date	8 September 2026
Team ID	
Project Name	Car Rental Request Automation in ServiceNow
Maximum Marks	5 Marks

1. Product Backlog, Sprint Schedule, and Estimation


Sprint	Epic	USN	User Story / Task	Points	Priority	Team
Sprint-1	Request Submission & Data Capture	USN-1	As an employee, I can submit a Car Rental Request through the Service Catalog.	3	High	
Sprint-1	Request Submission & Data Capture	USN-2	As a requester, I can enter pickup/drop-off locations, dates, times, car type, passengers, purpose and remarks.	2	High	
Sprint-1	Request Submission & Data Capture	USN-3	As the system, I can validate required request information and create the Request/RITM.	3	High	
Sprint-2	Approval & Assignment	USN-4	As an approver, I can review and approve or reject a car-rental request.	3	High	
Sprint-2	Approval & Assignment	USN-5	As the transport team, I can receive approved requests through the correct assignment group.	3	High	
Sprint-2	Availability & Fulfillment	USN-6	As the transport team, I can record vehicle/rental availability and fulfillment details.	3	High	
Sprint-3	Notifications & Tracking	USN-7	As a requester, I receive notifications when the request status changes.	2	Medium	
Sprint-3	Notifications & Tracking	USN-8	As a requester, I can track the progress of my request using the RITM/status information.	2	High	
Sprint-3	Completion & Administration	USN-9	As the transport team, I can complete the request after fulfillment details are confirmed.	2	High	
Sprint-3	Completion & Administration	USN-10	As an administrator, I can control access and maintain an auditable request process.	3	Medium	

2. Sprint Planning Summary

Sprint	Points	Duration	Start	Planned End	Completed	Release
Sprint-1	8	9 Days	9 Sep 2026	17 Sep 2026	8	17 Sep 2026
Sprint-2	9	9 Days	18 Sep 2026	26 Sep 2026	9	26 Sep 2026
Sprint-3	9	9 Days	27 Sep 2026	5 Oct 2026	9	5 Oct 2026

3. Velocity: 26 total story points / 3 sprints = 8.67 story points per sprint.

4. Burndown Chart



The burndown chart represents planned work remaining over the project timeline. Actual completion values can be updated during execution.

Planning Logic – Car Rental Request Automation in ServiceNow

Planning date: 8 September 2026

Agile Planning Concepts

Concept	Meaning in this Project
Sprint	Fixed period used to complete selected ServiceNow configuration and testing tasks.
Epic	Major functional area such as request submission, approval, fulfillment or notifications.
User Story	Small requirement describing what an employee, approver, transport team or administrator needs.
Story Point	Relative effort/complexity estimate using 1, 2, 3 and 5.

Sprint 1 – Request Submission & Data Capture

USN	Task	Points
USN-1	Submit Car Rental Request	3
USN-2	Capture request information	2
USN-3	Validate and create Request/RITM	3

Total = 8 story points.

Sprint 2 – Approval, Assignment & Availability

USN	Task	Points
USN-4	Approve or reject request	3
USN-5	Route approved request to Transport Team	3
USN-6	Record availability and fulfillment	3

Total = 9 story points.

Sprint 3 – Notifications, Tracking & Completion

USN	Task	Points
USN-7	Notify requester of status changes	2
USN-8	Track RITM/status	2
USN-9	Complete request after fulfillment	2
USN-10	Maintain access and auditability	3

Total = 9 story points.

Total Story Points and Velocity

Sprint 1 = 8; Sprint 2 = 9; Sprint 3 = 9; Total = 26 story points; planned velocity = 8.67 story points per sprint.